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Contract No: DE-AC06-08RL14788 417 
 
SF30 BLOCK 14 (CONTINUATION): 
 
A. The purpose of this modification is to issue Change Order 289 to authorize initiation of transition 

planning by CHPRC for transfer of River Corridor Closure Contract (RCCC) work scope to PRC. 

    
B. Change Order 289 authorizes CHPRC to perform necessary and required activities to develop 

and submit a Transition Plan by April 1, 2016, for any remaining work scope not completed 
under the RCCC to facilitate a transition effective date no-later-than October 1, 2016, 
including performing an Extent of Conditions review and preparation of other documents as 
required to transfer the 618-610 Burial Grounds, ERDF, Building 324 and other facilities from 
the River Corridor Project to PRC. 

 
C. The Contractor is hereby provided an immediate notice-to-proceed (NTP) with a not-to-exceed (NTE) 

authorized limit of $1,000,000 prior to the definitization of the change order in accordance with 
Contract Clause I.102, FAR 52.243-2, Changes – Cost Reimbursement.  The Contractor shall not 
exceed the NTE amount without prior approval from the Contracting Officer via a modification to 
increase the amount.  The Contractor shall notify the Contracting Officer in writing with the rationale 
if the NTE amount is insufficient to proceed with the identified work.   

 
D.  The definitization schedule due date for Change Order 2xx is as follows: 
 

Action Date 

Contractor Submits Technical, Cost & Fee Proposal August 21, 2015 

Commence Negotiations January 25, 2015 

Mutual Agreement on Definitization February 3, 2015 

Contractor submits certificate of current cost or pricing data February 5, 2015 

Execute Definitization Contract Modification February 10, 2015  

 
 

 
E.   The work under the contract, described herein, must be performed within the amount of funds which 

have been incrementally allotted to the contract in accordance with Clause I.81 - FAR 52.232-22 - 
Limitation of Funds (Apr 1984). 

 
There are no other changes to the terms and conditions of the contract. 
 
End of Modification 0417. 
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Valadez, Brenda S

From: Short, Jeff

Sent: Wednesday, June 24, 2015 3:14 PM

To: Valadez, Brenda S; Dickerson, Kala K

Subject: RE: Change definitization schedule for CO 289

I concur. 

 

J. J. Short 

Contracting Officer 

U.S. Department of Energy 

Richland Operations Office 

509-376-2882 

509-438-3532 (cell) 

 

From: Valadez, Brenda S  
Sent: Wednesday, June 24, 2015 1:41 PM 

To: Dickerson, Kala K 

Cc: Short, Jeff 
Subject: Change definitization schedule for CO 289 

 

Kala, 

 

The definitization schedule due date for Change Order 289 is changed as follows: 

 

FROM: 

Action Date 

Contractor Submits Technical, Cost & Fee Proposal August 21, 2015 

Commence Negotiations January 25, 2015 

Mutual Agreement on Definitization February 3, 2015 

Contractor submits certificate of current cost or pricing data February 5, 2015 

Execute Definitization Contract Modification February 10, 2015  

TO: 

 

Action Date 

Contractor Submits Technical, Cost & Fee Proposal August 21, 2015 

Commence Negotiations January 25, 2016 

Mutual Agreement on Definitization February 3, 2016 

Contractor submits certificate of current cost or pricing data February 5, 2016 

Execute Definitization Contract Modification February 10, 2016  

 

 

 

Thank you,  
   

Brenda S. Valadez  
Contract Specialist  

Department of Energy-Richland Operations Office (RL)  

Procurement Division  

(509) 376-1636 (office)  

(509) 376-5378 (fax) 
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